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1 181 Signed Contract  6 days Thu 10/8/15 NA Thu 10/15/15 NA 174 days
2 342 Limited Notice to Proceed 6 days Thu 10/8/15 NA Thu 10/15/15 NA 149 days
3 180 Submittals  151 days Thu 10/8/15 Thu 10/8/15 Tue 5/31/16 NA 27 days
4 259 Electrical Submittals  57 days Thu 10/8/15 Thu 10/8/15 Fri 1/8/16 NA 0 days
5 413 Decorative Street Light poles 49 days Thu 10/8/15 Thu 10/8/15 Thu 12/17/15 Thu 12/17/15 0 days
6 414 Decorative fixtures 49 days Thu 10/8/15 Thu 10/8/15 Thu 12/17/15 Thu 12/17/15 0 days
7 415 Traffic signal poles 59 days Thu 10/8/15 Thu 10/8/15 Fri 1/8/16 Fri 1/8/16 0 days
8 416 Service Cabinets 59 days Thu 10/8/15 Thu 10/8/15 Fri 1/8/16 Fri 1/8/16 0 days
9 417 Signal components 59 days Thu 10/8/15 Thu 10/8/15 Fri 1/8/16 Fri 1/8/16 0 days
10 418 Electrical Submittal Review   45 days Thu 12/17/15 Thu 12/17/15 Tue 3/8/16 Tue 3/8/16 0 days
11 426 Review Decorative Street Light poles 35 days Thu 12/17/15 Thu 12/17/15 Wed 2/24/16 Wed 2/24/16 0 days
12 427 Review Decorative fixtures 35 days Thu 12/17/15 Thu 12/17/15 Wed 2/24/16 Wed 2/24/16 0 days
13 428 Review Traffic signal poles 35 days Thu 12/17/15 Thu 12/17/15 Tue 3/8/16 Tue 3/8/16 0 days
14 429 Review Service Cabinets 20 days Mon 1/11/16 Mon 1/11/16 Mon 2/8/16 Mon 2/8/16 0 days
15 430 Review Signal components 10 days Mon 1/11/16 Mon 1/11/16 Mon 1/25/16 Mon 1/25/16 0 days
16 434 Shaft Installation Plan  12 days Tue 1/26/16 Tue 1/26/16 Wed 2/10/16 Wed 2/10/16 0 days
17 419 Electrical equipment material procurement  27 days Fri 4/22/16 NA Tue 5/31/16 NA 0 days
18 420 Controller Cabinet Procurement  1 day Fri 4/22/16 NA Fri 4/22/16 NA 0 days
19 421 Traffic Signal Poles Procurement  1 day Fri 4/29/16 NA Fri 4/29/16 NA 0 days
20 425 Illumination Poles Procurement  1 day Fri 4/29/16 NA Fri 4/29/16 NA 0 days
21 422 Controller Cabinet Delivery and Testing COR  25 days Mon 4/25/16 NA Fri 5/27/16 NA 18 days

22 424 Electrical Service Cabinet Procurement  1 day Tue 5/31/16 NA Tue 5/31/16 NA 18 days
23 440 Other Submittals  29 days Tue 11/10/15 Tue 11/10/15 Thu 12/24/15 Thu 12/24/15 0 days
24 261 Storm Submittals  30 days Tue 11/10/15 Tue 11/10/15 Wed 12/23/15 Wed 12/23/15 0 days
25 262 Water Submittals 29 days Tue 11/10/15 Tue 11/10/15 Tue 12/22/15 Tue 12/22/15 0 days
26 202 SPCC Plan 31 days Tue 11/10/15 Tue 11/10/15 Thu 12/24/15 Thu 12/24/15 0 days
27 203 SWPP Plan 1 day Tue 11/10/15 Tue 11/10/15 Tue 11/10/15 Tue 11/10/15 0 days
28 335 Dewatering Submittal  10 days Tue 11/10/15 Tue 11/10/15 Mon 11/23/15 Mon 11/23/15 0 days
29 356 Required Project Notifications  141 days Fri 10/16/15 Fri 10/16/15 Wed 5/25/16 NA 24 days
30 357 Logan Detour  1 day Wed 10/21/15 Wed 10/21/15 Wed 10/21/15 Wed 10/21/15 0 days
31 439 Notify King County Metro Per SP 1‐07.23 (2) 0 days Mon 11/9/15 Mon 11/9/15 Mon 11/9/15 Mon 11/9/15 0 days
32 359 Private Property Notification 48 Hour 

Notification Stage 1
0 days Thu 1/7/16 Thu 1/7/16 Thu 1/7/16 Thu 1/7/16 0 days

33 371 Private Property Notification 48 Hour 
Notification Stage 2

0 days Tue 4/12/16 NA Tue 4/12/16 NA 3 days

34 358 Meet with Sheri Clark for PSE service  no later 
than 4 weeks of NTP

0 days Tue 11/3/15 Tue 11/3/15 Tue 11/3/15 Tue 11/3/15 0 days

35 360 Notification of Signal Turn on at 3rd, 5 working 
Days Advanced Notice 

0 days Wed 5/25/16 NA Wed 5/25/16 NA 24 days

36 386 Notification of Signal Turn on at 4th, 5 working 
Days Advanced Notice 

0 days Wed 5/25/16 NA Wed 5/25/16 NA 24 days

37 361 Notice of Signal Control Equipment to COR 14, 
Days Advanced Notice

0 days Sat 3/5/16 NA Sat 3/5/16 NA 67 days
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Electrical Submittals 
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Review Decorative Street Light poles
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38 366 Light Wave 15 days Wed 12/16/15 Wed 12/16/15 Fri 1/15/16 Fri 1/15/16 0 days

39 362 Notify Lightwave 45 Day Advanced Notice  0 days Wed 12/16/15 Wed 12/16/15 Wed 12/16/15 Wed 12/16/15 0 days
40 365 Notify Lightwave 25 Day Advanced Notice  0 days Fri 1/15/16 Fri 1/15/16 Fri 1/15/16 Fri 1/15/16 0 days
41 437 Zayo  0 days Tue 2/16/16 Tue 2/16/16 Tue 2/16/16 Tue 2/16/16 0 days
42 438 Notify Zayo 10 Day Advanced Notice  0 days Tue 2/16/16 Tue 2/16/16 Tue 2/16/16 Tue 2/16/16 0 days
43 363 Renton School District Football Game Schedule  1 day Fri 11/6/15 Fri 11/6/15 Fri 11/6/15 Fri 11/6/15 0 days

44 364 Football Game 7PM  1 day Fri 11/6/15 Fri 11/6/15 Fri 11/6/15 Fri 11/6/15 0 days
45 387 Office Setup  44 days Fri 10/16/15 Fri 10/16/15 Tue 12/22/15 Tue 12/22/15 0 days
46 388 Install Field Office Building for COR. 2 days Fri 10/16/15 Fri 10/16/15 Mon 10/19/15 Mon 10/19/15 0 days
47 389 Install Temp Power  46 days Fri 10/16/15 Fri 10/16/15 Tue 12/22/15 Tue 12/22/15 0 days
48 390 Install Temp Communications  0 days Tue 12/22/15 Tue 12/22/15 Tue 12/22/15 Tue 12/22/15 0 days
49 264 Traffic Control  14 days Wed 10/21/15 Wed 10/21/15 Mon 11/9/15 Mon 11/9/15 0 days

50 236 Install Traffic Detour Phase 1 2 days Wed 10/21/15 Wed 10/21/15 Thu 10/22/15 Thu 10/22/15 0 days
51 224 Temporary Pavement Marking 0 days Wed 10/21/15 Wed 10/21/15 Wed 10/21/15 Wed 10/21/15 0 days
52 332 Install Asphalt Curb 13 days Thu 10/22/15 Thu 10/22/15 Mon 11/9/15 Mon 11/9/15 0 days
53 374 Contract Time  161 days Tue 11/3/15 Tue 11/3/15 Wed 7/13/16 NA 0 days
54 153 Notice to Proceed  1 day Mon 11/9/15 Mon 11/9/15 Mon 11/9/15 Mon 11/9/15 0 days
55 458 Traffic Control Impacts  3 days Mon 12/28/15 Mon 12/28/15 Wed 1/6/16 Wed 1/6/16 0 days
56 441 Traffic Control @ 4th per FD #2 between 

Logan and Burnett
3 days Mon 12/28/15 Mon 12/28/15 Wed 1/6/16 Wed 1/6/16 0 days

57 457 Dewatering System Impacts  11 days Tue 11/10/15 Tue 11/10/15 Tue 11/24/15 Tue 11/24/15 0 days
58 445 Contaminated Ground Water  FD # 1& 4 11 days Tue 11/10/15 Tue 11/10/15 Tue 11/24/15 Tue 11/24/15 0 days
59 447 DSC Drilling Wells 4ft depth HMA 2 days Mon 11/23/15 Mon 11/23/15 Tue 11/24/15 Tue 11/24/15 0 days
60 456 Storm System Impacts  50 days Mon 11/16/15 Mon 11/16/15 Tue 2/16/16 Tue 2/16/16 0 days
61 446 Blocked Outfall at Existing Storm MH FD #6 11 days Mon 11/16/15 Mon 11/16/15 Wed 12/2/15 Wed 12/2/15 0 days

62 448 DSC Storm Unsuitable Subgrade FD #7 1 day Tue 12/8/15 Tue 12/8/15 Tue 12/8/15 Tue 12/8/15 0 days
63 443 Additional Unsuitable Existing Subgrade RFI 

#7
1 day Tue 12/15/15 Tue 12/15/15 Tue 12/15/15 Tue 12/15/15 0 days

64 444 Utility Conflict CB2 to CB 10 Boeing HPWM 
Fiber (RFI #8. FD#11)

1 day Tue 12/22/15 Tue 12/22/15 Tue 12/22/15 Tue 12/22/15 0 days

65 442 Fiber Lines in Structure to be removed @ CB 5
to Cbon 4th  RFI #9 

2 days Wed 12/23/15 Wed 12/23/15 Thu 12/24/15 Thu 12/24/15 0 days

66 450 Utility Conflict Between CB #7 and CB #8 (RFI 
#14,FD#19)

5 days Tue 1/19/16 Tue 1/19/16 Mon 1/25/16 Mon 1/25/16 0 days

67 454 Replace Existing CB 4402 FD #20 4 days Tue 2/9/16 Tue 2/9/16 Fri 2/12/16 Fri 2/12/16 0 days
68 453 CB 13 Storm System Crossing FD #23 3 days Thu 2/11/16 Thu 2/11/16 Tue 2/16/16 Tue 2/16/16 0 days
69 459 Water System Impacts  24 days Wed 12/30/15 Wed 12/30/15 Fri 2/12/16 Fri 2/12/16 0 days

70 452 Unknown Utility Conflicts @ burnett (2" gas 
and 6" Concrete 

1 day Tue 1/5/16 Tue 1/5/16 Tue 1/5/16 Tue 1/5/16 0 days

71 461 Revised 6" Water Connections RFI #10, FD #12 5 days Wed 12/30/15 Wed 12/30/15 Fri 1/8/16 Fri 1/8/16 0 days
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72 451 Utility Conflict 24" Concrete Line FNR #310 FD
#16

4 days Fri 1/8/16 Fri 1/8/16 Wed 1/13/16 Wed 1/13/16 0 days

73 455 Water Dept impact on Tie‐in Connections  10 days Mon 2/1/16 Mon 2/1/16 Fri 2/12/16 Fri 2/12/16 0 days
74 460 Roadway Reconstruction Impacts  29 days Tue 1/19/16 Tue 1/19/16 Mon 3/7/16 NA 0 days
75 449 Unsuitable Subgrade DSC 29 days Tue 1/19/16 Tue 1/19/16 Mon 3/7/16 NA ‐9 days
76 263 Project setup  33 days Tue 11/3/15 Tue 11/3/15 Wed 12/30/15 Wed 12/30/15 0 days

77 338 Survey ROW 0 days Tue 11/3/15 Tue 11/3/15 Tue 11/3/15 Tue 11/3/15 0 days
78 154 Install Project Signs  29 days Tue 11/10/15 Tue 11/10/15 Wed 12/30/15 Wed 12/30/15 0 days
79 160 High Visibility Fence 0 days Tue 11/10/15 Tue 11/10/15 Tue 11/10/15 Tue 11/10/15 0 days
80 161 Inlet Protection 1 day Wed 11/11/15 Wed 11/11/15 Wed 11/11/15 Wed 11/11/15 0 days
81 182 Phase 1 (East Logan) 131 days Wed 11/11/15 Wed 11/11/15 Mon 6/6/16 NA 25 days

82 193 Deep Utilities  52.5 days Wed 11/11/15 Wed 11/11/15 Tue 2/16/16 NA 103.5 days

83 183 Survey Storm DR1 0 days Wed 11/11/15 Wed 11/11/15 Wed 11/11/15 Wed 11/11/15 0 days
84 184 Survey Water DR3 and DR8 1 day Thu 11/12/15 Thu 11/12/15 Thu 11/12/15 Thu 11/12/15 0 days
85 225 Utility Potholing 1 day Thu 11/12/15 Thu 11/12/15 Fri 11/13/15 Fri 11/13/15 0 days
86 227 Saw Cutting 1 day Tue 11/17/15 Tue 11/17/15 Tue 11/17/15 Tue 11/17/15 0 days
87 162 Install Dewatering Systems @ for DR1 

Storm 
4 days Thu 11/19/15 Thu 11/19/15 Tue 11/24/15 Tue 11/24/15 0 days

88 159 Install Storm Crossing DR1 (Night Work) 2 days Wed 12/2/15 Wed 12/2/15 Thu 12/3/15 Thu 12/3/15 0 days

89 186 Inline Check Valve 0.5 days Mon 2/15/16 Mon 2/15/16 Tue 2/16/16 NA 103.5 days
90 191 Storm System  37 days Mon 12/7/15 Mon 12/7/15 Tue 2/16/16 NA 103 days
91 172 Install DR1 6 days Mon 12/7/15 Mon 12/7/15 Mon 12/14/15 Mon 12/14/15 0 days
92 173 Install DR2 4 days Mon 1/11/16 Mon 1/11/16 Thu 1/14/16 Thu 1/14/16 0 days
93 174 Install DR3 7 days Tue 12/15/15 Tue 12/15/15 Tue 1/26/16 Tue 1/26/16 0 days
94 175 Install DR4  1 day Wed 1/27/16 NA Wed 1/27/16 NA 105 days
95 176 Install DR5 0 days Fri 2/12/16 Fri 2/12/16 Fri 2/12/16 Fri 2/12/16 0 days
96 192 Test Storm System  0 days Wed 1/20/16 Wed 1/20/16 Mon 1/25/16 Mon 1/25/16 0 days
97 462 New Storm Complete  1 day Tue 2/16/16 NA Tue 2/16/16 NA 103 days
98 409 Remove Existing Drainage Pipe  1 day Mon 2/8/16 Mon 2/8/16 Mon 2/8/16 Mon 2/8/16 0 days
99 329 Temp Pave Trench  2 days Thu 1/7/16 Thu 1/7/16 Fri 1/8/16 Fri 1/8/16 0 days
100 177 Water System  24 days Mon 1/4/16 Mon 1/4/16 Fri 2/12/16 Fri 2/12/16 0 days
101 168 Install DR3 0 days Mon 1/4/16 Mon 1/4/16 Tue 1/5/16 Tue 1/5/16 0 days
102 163 Install DR8 1 day Wed 1/6/16 Wed 1/6/16 Wed 1/6/16 Wed 1/6/16 0 days
103 169 Install DR4  1 day Mon 1/18/16 Mon 1/18/16 Tue 1/19/16 Tue 1/19/16 0 days
104 170 Install DR5 0.5 days Thu 1/7/16 Thu 1/7/16 Thu 1/7/16 Thu 1/7/16 0 days
105 171 Fill, Flush and Test Water  1 day Wed 1/27/16 Wed 1/27/16 Wed 1/27/16 Wed 1/27/16 0 days
106 196 Water Connections DR5 2 days Thu 1/7/16 Thu 1/7/16 Fri 1/8/16 Fri 1/8/16 0 days
107 167 Water Connections DR4 2 days Wed 1/20/16 Wed 1/20/16 Thu 1/21/16 Thu 1/21/16 0 days
108 166 Water Connections DR3‐DR8  13 days Wed 1/27/16 Wed 1/27/16 Fri 2/12/16 Fri 2/12/16 0 days
109 330 Temp Pave Trench  2 days Wed 1/13/16 Wed 1/13/16 Thu 1/14/16 Thu 1/14/16 0 days
110 158 Remove Dewatering system  1 day Tue 1/12/16 Tue 1/12/16 Tue 1/12/16 Tue 1/12/16 0 days
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111 215 Electrical  98 days Mon 1/11/16 Mon 1/11/16 Mon 6/6/16 NA 25 days
112 275 Install Illumination Conduit/Boxes 0 days Tue 2/16/16 Tue 2/16/16 Mon 2/29/16 Mon 2/29/16 0 days
113 276 Install Interconnect Conduit  23 days Tue 2/16/16 Tue 2/16/16 Thu 3/17/16 Thu 3/17/16 0 days
114 277 Install Illumination Foundations  16 days Fri 3/18/16 NA Fri 4/8/16 NA 15 days
115 217 Illumination Poles  15 days Mon 5/2/16 NA Fri 5/20/16 NA 0 days
116 433 Illumination Complete  0 days Fri 5/20/16 NA Fri 5/20/16 NA 0 days
117 274 Install interconnect  10 days Mon 3/7/16 Mon 3/7/16 Mon 6/6/16 NA 25 days
118 380 Electric Lightwave 20 days Tue 2/16/16 Tue 2/16/16 Mon 3/14/16 NA 22 days
119 381 Trench and Conduit  15 days Tue 2/16/16 Tue 2/16/16 Mon 3/7/16 Mon 3/7/16 0 days
120 410 Electric Lightwave install fiber  5 days Mon 3/7/16 Mon 3/7/16 Mon 3/14/16 NA 22 days
121 382 Zayo  18 days Tue 2/16/16 Tue 2/16/16 Thu 3/10/16 NA 86 days
122 383 Zayo Trench and conduit  15 days Tue 2/16/16 Tue 2/16/16 Mon 3/7/16 Mon 3/7/16 0 days
123 411 Zayo Install Fiber  3 days Mon 3/7/16 Mon 3/7/16 Thu 3/10/16 NA 86 days
124 384 Interconnect  15 days Tue 2/16/16 Tue 2/16/16 Mon 3/7/16 Mon 3/7/16 0 days
125 385 Trench and Conduit  15 days Tue 2/16/16 Tue 2/16/16 Mon 3/7/16 Mon 3/7/16 0 days
126 333 Project Suspension 0 days Thu 1/14/16 NA Thu 1/14/16 NA 119 days
127 334 Review Weather Conditions and TESC 

Before Proceeding 
0 days Thu 1/14/16 NA Thu 1/14/16 NA 110 days

128 265 Demolition  9 days Mon 1/11/16 Mon 1/11/16 Fri 1/29/16 Fri 1/29/16 0 days
129 190 Clearing and Grubbing for Road 

Construction 
0 days Mon 1/11/16 Mon 1/11/16 Thu 1/14/16 Thu 1/14/16 0 days

130 198 Demo East Logan Ave N Centerline 9 days Mon 1/18/16 Mon 1/18/16 Fri 1/29/16 Fri 1/29/16 0 days
131 197 Roadway Reconstruction  57 days Mon 1/18/16 Mon 1/18/16 Thu 4/14/16 NA 51 days
132 199 Complete Stage 1 Roadway Excavation  9 days Mon 1/18/16 Mon 1/18/16 Fri 1/29/16 Fri 1/29/16 0 days
133 194 Place Crushed Rock Base and Grade for 

HMA 
8 days Tue 3/8/16 NA Thu 3/17/16 NA ‐9 days

134 195 Install Curb on the East Side Of Logan Ave  3 days Fri 3/18/16 NA Tue 3/22/16 NA ‐9 days

135 165 Base Pave Logan Ave Stage 1 3 days Wed 3/23/16 NA Fri 3/25/16 NA ‐9 days
136 339 Grade for Lightside Concrete  4 days Wed 3/23/16 NA Mon 3/28/16 NA 63 days
137 266 Cement Conc. Traffic Curb and Gutter 2 days Mon 3/28/16 NA Tue 3/29/16 NA ‐9 days
138 267 Cement Conc. Traffic Curb 1 day Wed 3/30/16 NA Wed 3/30/16 NA ‐9 days
139 268 Cement Conc. Pedestrian Curb 1 day Thu 3/31/16 NA Thu 3/31/16 NA ‐9 days
140 269 Cement Concrete Driveway Entrance 2 days Fri 4/1/16 NA Mon 4/4/16 NA ‐9 days
141 270 Decorative Cement Concrete Sidewalk 6 days Tue 4/5/16 NA Tue 4/12/16 NA ‐9 days
142 271 Cement Conc Curb Ramp Type B 1 day Wed 4/13/16 NA Wed 4/13/16 NA ‐9 days
143 68 Property Restoration 1 day Thu 4/14/16 NA Thu 4/14/16 NA 51 days
144 343 Boeing Parking Lot work  65 days Fri 1/8/16 Fri 1/8/16 Mon 4/18/16 NA 59 days
145 344 High Visibility Fence 1 day Fri 1/8/16 Fri 1/8/16 Fri 1/15/16 Fri 1/15/16 0 days
146 345 Sawcut Demo Limits 2 days Thu 1/14/16 Thu 1/14/16 Fri 1/15/16 Fri 1/15/16 0 days
147 346 Demo Parking lot 1 day Fri 1/15/16 Fri 1/15/16 Fri 1/15/16 Fri 1/15/16 0 days
148 347 Boeing Electrical  11 days Wed 3/30/16 NA Wed 4/13/16 NA 59 days
149 348 Install Conduit  3 days Wed 3/30/16 NA Fri 4/1/16 NA 50 days
150 349 Install Light Bases  3 days Mon 4/4/16 NA Wed 4/6/16 NA 50 days

Electrical 61%
2/29

Install Interconnect Conduit 100%
Install Illumination Foundations 0%

0%
5/20

Install interconnect 0%
Electric Lightwave

100%
Electric Lightwave install fiber 

Zayo 
Zayo Trench and conduit 
Zayo Install Fiber 
Interconnect 

Trench and Conduit 
Project Suspension
Review Weather Conditions and TESC Before Proceeding 

Demolition 100%
1/14

100%
Roadway Reconstruction 22%

100%
Place Crushed Rock Base and Grade for HMA 0%

Install Curb on the East Side Of Logan Ave 0

Base Pave Logan Ave Stage 1
Grade for Lightside Concrete 0
Cement Conc. Traffic Curb and Gutter
Cement Conc. Traffic Curb
Cement Conc. Pedestrian Curb

Cement Concrete Driveway Entrance0
Decorative Cement Concrete Sidewalk0%
Cement Conc Curb Ramp Type B
Property Restoration

Boeing Parking Lot work 
High Visibility Fence
Sawcut Demo Limits
Demo Parking lot

Boeing Electrical 
Install Conduit 

Install Light Bases 
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Task Name Duration Start Actual Start Finish Actual Finish Total Slack

151 350 Move Lights  3 days Thu 4/7/16 NA Mon 4/11/16 NA 50 days
152 351 Remove Foundations  2 days Tue 4/12/16 NA Wed 4/13/16 NA 50 days
153 352 Finish Grade Paving Areas 2 days Thu 4/14/16 NA Fri 4/15/16 NA 50 days
154 353 Pave Boeing Lot 1 day Mon 4/18/16 NA Mon 4/18/16 NA 50 days
155 278 Phase 2 (West Logan) 59.5 days Thu 4/14/16 NA Mon 7/11/16 NA 0 days
156 279 Traffic Control  2 days Thu 4/14/16 NA Fri 4/15/16 NA 0 days
157 281 Install Traffic Detour Phase 2 1 day Thu 4/14/16 NA Thu 4/14/16 NA ‐9 days
158 282 Temporary Pavement Marking 1 day Fri 4/15/16 NA Fri 4/15/16 NA ‐9 days
159 283 Demolition  8 days Mon 4/18/16 NA Wed 4/27/16 NA 0 days
160 284 Clearing and Grubbing 1 day Mon 4/18/16 NA Mon 4/18/16 NA ‐9 days
161 285 Demo West Logan Ave N Centerline 7 days Tue 4/19/16 NA Wed 4/27/16 NA ‐9 days
162 286 Storm System  0.5 days Thu 4/28/16 NA Thu 4/28/16 NA 23.5 days
163 288 Install DR2 0.5 days Thu 4/28/16 NA Thu 4/28/16 NA 23.5 days
164 300 Electrical  2 days Thu 4/28/16 NA Fri 4/29/16 NA 30 days
165 301 Install Illumination Conduit  2 days Thu 4/28/16 NA Fri 4/29/16 NA 21 days
166 306 Roadway Reconstruction  34 days Thu 4/28/16 NA Wed 6/15/16 NA 0 days
167 307 Complete Stage 2 Roadway Excavation  7 days Thu 4/28/16 NA Fri 5/6/16 NA 0 days
168 463 CTB Stage 2 7 days Mon 5/9/16 NA Tue 5/17/16 NA 0 days
169 308 Place Crushed Rock Base and Grade for 

HMA 
7 days Wed 5/18/16 NA Thu 5/26/16 NA 0 days

170 311 Install Roadway Curb 3 days Fri 5/27/16 NA Wed 6/1/16 NA 0 days
171 324 Finish Grade Rock Base  2 days Thu 6/2/16 NA Fri 6/3/16 NA 0 days
172 310 Base Pave Logan Ave Stage 2 3 days Mon 6/6/16 NA Wed 6/8/16 NA 0 days
173 323 King County Metro Foundation  2 days Thu 6/9/16 NA Fri 6/10/16 NA 0 days
174 313 Cement Conc. Pedestrian Curb 1 day Mon 6/13/16 NA Mon 6/13/16 NA 0 days
175 315  Concrete Sidewalk 1 day Tue 6/14/16 NA Tue 6/14/16 NA 0 days
176 317 Property Restoration 1 day Wed 6/15/16 NA Wed 6/15/16 NA 2.5 days
177 318 Landscaping  16.5 days Wed 6/15/16 NA Mon 7/11/16 NA 2.5 days
178 319 Root Barrier 2 days Wed 6/15/16 NA Thu 6/16/16 NA 2.5 days
179 320 Topsoil Type A 10 days Wed 6/15/16 NA Tue 6/28/16 NA 2.5 days
180 321 Install Plants 12.5 days Wed 6/15/16 NA Fri 7/1/16 NA 2.5 days
181 322 Seeding, Fertilizing, and Mulching 4 days Fri 7/1/16 NA Mon 7/11/16 NA 2.5 days
182 213 Phase 3 (Center Logan) 8 days Wed 6/15/16 NA Fri 6/24/16 NA 0 days
183 231 Survey Center Islands  1 day Wed 6/15/16 NA Wed 6/15/16 NA 0 days
184 232 Sawcut Islands  1 day Thu 6/16/16 NA Thu 6/16/16 NA 0 days
185 233 Demo & Grade Islands  2 days Fri 6/17/16 NA Mon 6/20/16 NA 0 days
186 234 Pour Curb 1 day Tue 6/21/16 NA Tue 6/21/16 NA 0 days
187 325 Install Landscaping  3 days Wed 6/22/16 NA Fri 6/24/16 NA 0 days
188 206 Signal System  104 days Mon 2/15/16 Mon 2/15/16 Wed 7/13/16 NA 0 days
189 405 N 3rd Signal System  77 days Mon 2/15/16 Mon 2/15/16 Thu 6/2/16 NA 27 days
190 392 Install Conduit and Foundations  10 days Mon 2/15/16 Mon 2/15/16 Mon 2/29/16 NA 80 days
191 394 Install Controller and Service Foundations  2 days Tue 3/1/16 NA Wed 3/2/16 NA 71 days

192 395 Install Poles and Signal Equipment  9 days Mon 5/2/16 NA Thu 5/12/16 NA 29 days

Move Lights 
Remove Foundations 
Finish Grade Paving Areas
0%

Phase 2 (West Logan)0%
Traffic Control 

Install Traffic Detour Phase 2
Temporary Pavement Marking

Demolition 0%
Clearing and Grubbing

Demo West Logan Ave N Centerline0%
Storm System 

Install DR2
Electrical 

Install Illumination Conduit 
Roadway Reconstruction 0%

Complete Stage 2 Roadway Excavation 0%
0%

Place Crushed Rock Base and Grade for HMA 0%

Install Roadway Curb0
Finish Grade Rock Base 

Base Pave Logan Ave Stage 2
King County Metro Foundation 
Cement Conc. Pedestrian Curb
Concrete Sidewalk
Property Restoration

Landscaping 0%
Root Barrier

Topsoil Type A0%
Install Plants0%

Seeding, Fertilizing, and Mulch0%
Phase 3 (Center Logan)0%

Survey Center Islands 
Sawcut Islands 

Demo & Grade Islands 0
Pour Curb
Install Landscaping 

Signal System 5%
N 3rd Signal System 

Install Conduit and Foundations 
Install Controller and Service Foundations 

Install Poles and Signal Equipment 
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193 393 Install Power Service Cabinet 1 day Fri 5/13/16 NA Fri 5/13/16 NA 29 days
194 396 Install Signal Cabinet  1 day Wed 6/1/16 NA Wed 6/1/16 NA 18 days
195 207 Traffic Signal System @ N 3rd Street, 

Complete
1 day Thu 6/2/16 NA Thu 6/2/16 NA 18 days

196 404 N 4th Street Signal System  25 days Thu 4/28/16 NA Thu 6/2/16 NA 27 days
197 397 Install Conduit and Foundations  10 days Thu 4/28/16 NA Wed 5/11/16 NA 23 days
198 398 Install Controller and Service Foundations  2 days Thu 5/12/16 NA Fri 5/13/16 NA 23 days

199 399 Install Poles and Signal Equipment  5 days Mon 5/16/16 NA Fri 5/20/16 NA 23 days
200 400 Install Power Service Cabinet 1 day Mon 5/23/16 NA Mon 5/23/16 NA 23 days
201 401 Install Signal Cabinet  1 day Wed 6/1/16 NA Wed 6/1/16 NA 18 days
202 208 Traffic Signal System @ N 4th Street, 

Complete
1 day Thu 6/2/16 NA Thu 6/2/16 NA 18 days

203 221 Pavement Finishing's  11 days Mon 6/27/16 NA Wed 7/13/16 NA 0 days
204 103 Planing Bituminous Pavement 1 day Mon 6/27/16 NA Mon 6/27/16 NA 0 days
205 238 Project Final Lift  2 days Tue 6/28/16 NA Wed 6/29/16 NA 0 days
206 72 Extruded Curb 1 day Thu 6/30/16 NA Thu 6/30/16 NA 0 days
207 74 Raised Pavement Marker Type 1 0.5 days Fri 7/1/16 NA Fri 7/1/16 NA 0 days
208 75 Remove and Replace Monument, 

Monument Case, and Co
0.5 days Fri 7/1/16 NA Fri 7/1/16 NA 0 days

209 84 Permanent Signing 1 day Wed 7/6/16 NA Wed 7/6/16 NA 0 days
210 85 Plastic Line 1 day Thu 7/7/16 NA Thu 7/7/16 NA 0 days
211 86 Plastic Stop Line 1 day Fri 7/8/16 NA Fri 7/8/16 NA 0 days
212 87 Plastic Crosswalk Line 1 day Mon 7/11/16 NA Mon 7/11/16 NA 0 days
213 88 Plastic Traffic Arrow 1 day Tue 7/12/16 NA Tue 7/12/16 NA 0 days
214 89 Painted Curb 1 day Wed 7/13/16 NA Wed 7/13/16 NA 0 days
215 200 Request Substantial Completion  0 days Wed 7/13/16 NA Wed 7/13/16 NA 0 days

Install Power Service Cabinet
0%
Traffic Signal System @ N 3rd Street, Compl

N 4th Street Signal System 
Install Conduit and Foundations 
Install Controller and Service Foundations 

Install Poles and Signal Equipment 
Install Power Service Cabinet

0%
Traffic Signal System @ N 4th Street, Compl

Pavement Finishing's 0%
Planing Bituminous Pavement
Project Final Lift 
Extruded Curb
Raised Pavement Marker Type 1
Remove and Replace Monument, 

Permanent Signing
Plastic Line
Plastic Stop Line
Plastic Crosswalk Line
Plastic Traffic Arrow
Painted Curb
Request Substantial Complet
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