
SW 27th / Strander Boulevard Extension Phase 1, Seg 2A  January 2013 

Construction Update: 

 Bridge foundation formed.  

 Bridge foundation pour on 12/21 – 1,500 CY. 

 Bridge foundation being backfilled. 

 Bridge abutments being formed. 

 Pump station piping being installed. 

 East bridge to be set in February. 

 

Construction Photos 

 

 

 

 

 

 

 

 

December 21 foundation pour. 

 

December 21 foundation pour – 2 pumpers, 150 trucks.

 

 

 

 

 

 

 

 

Mid-January, backfill in front of foundation, abutment and 

wall prepared for concrete pour. 

 Placing backfill around foundation, early January.

 

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a 

link to more construction photos on a City Flickr webpage. 
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